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1. Dockyards of the VVE VYW

a. The detailed requirements for the proposed expansions for shipbullding
and repairs at the VVW Schiffbau und Reparaturwerft Stralsund and the
VVW Schiffe-und Boohswerft Gehlsdorf are to be delivered to the Haupt-

verwaltung (H.V.) Schifftau {Main Administration, Ship Construction
via the headquarters of the VWB VVW by 31 November 1951.

b. The preliminary proposals for the expansions of the shipyard at Gehlsdorf
will, according to ministerial decision, be submitted by 1 December 1951
to the H.V, Sc¢hiffbau vie the VVB VVW headquerters, Rostock. All technieal
details for the above-mentioned dockyards, as well as other details within
their sphere, have to be channeled through the VVW. Similarly, all other
dockyards will in future have to submit their requirements through this

channel. Requirements are to be delivered by 31 November 1951

2, The shipbuilding sgituation asg of 25 November 1951

a. VVW Schiffbeu-und Reparaturwerft Stralsund

50X1-HUM
Percent of eompletion
Plenned Achieved Remaxks
Kuehllogger . 100 100 Already delivered
{Refrigerator- 100 100 " "
fitted luggérs) 100 100 " " ‘
100 100 Russian crew has not arrived
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Percent of completion

Planned Achieved Remarks " 50X1-HUM
= ————
Kuehllogger 100 100 Alréady delivered
(Refrigerator- 95.5 97.5 Sea trials completed.
fitted luggers) Outstanding items being
dealt with.
87 92.7 Ship ready for trials.
Windlass not yet ready.
81 79 Trial run on 5 December 1951.
80 76.5 Refrigerator hold connected.
79.1 74.7 Hatchways made watertight.
b. VVW Volkswerft Stralsund VEB
Kuehllogger 100 100 Accepted. The Russian 50X1-HUM
crew 1s still awaited.
91 91 . Winches installed.

Acceptance trip on 1
January 1952,

c.” VVW Elbe-Werft Bojzenburg 50X1-HUM
Kuehllogger 79 63.7 Still in the Polish area.
75 66.3 Still in the Polish area.
89 61.3 Crossing on 25 November 1951.
90 52.6 Being prepared for crossing.
26 24,2 Ribs erected and plating begun.
“y
d. Stastswerft Rothensee 50X1-HUM -
Seiners 98 92 Crossing on 24 November.
98 91 Crossing on 24 November.
69 70 . Launched on 20 November.
Work on refrigerator hold.
37 32 Skin plating in progress.
19 . 12 Keel laid. Ribs erected.
Lighters (Schutze) Th 69 Plating completed.
12 12 Ribs erected. Plating begun.
20 19 Work on skin plating.
e. VVW_Schiffswérfthosslau 50X1-HUM
Luggers ] 8h 81 Crossing on 20 November.
79 76 Engine installed. Work on
superstructure begun.
Dredger L6 L3 Plating work iu progress.
Dredger tugs 35 12 No plating.
18 12 No plating.
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Percen’ﬁ of qompletion

Planned Achieved Remarks 50X1-HUM
Steel cutters 36 32 Ribs and bulkheads erected.
36 32 Ribs and bulkheads erected.
18 18 Keel laid. Ribs erected.
18 16 Keel laid. Ribs erected
T 16 Keel laid. Ribs erected.
9 18 Ribs erected.
6 1L Ribs erected.
9 16 Ribs erected.
6 9 Keel laid.
6 9 Keel laid.
£, WW Ernst Thaelmsnn Volkswerft Brandenburg 50X1-HUM
Seiners 95 9L Net winch and propeller missing
59 5k Hold ready. Wooden deck
90% complete.
56 5k Launched.
b1 L7 Skin plating ready.
36 36 Skin plating ready. -
31 . 30 Skin plating 90% complete.
ik 13 Laying of the keel and
erecting of ribs.
9 9 Leying of the keel.
6 9 Laying of the keel.
Harbor fire- Riveting of skin; plating
brigade boat L completed. Superstructure
95% ready.
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